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ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 15:22:17
CONTID: C15351 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15351-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 50 WORK DAYS
JOHNSON VILLAGE PERCENT TIME: 94.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0241-044
JOHNSON VILLAGE
NAME OF ROAD: 024A
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/30/2007 DATE TIME STARTED 06/19/2007
5750 W. AIRPORT ROAD DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 06/04/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/19/2007 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 06/19/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,195,127.40 PARTICIPATING $ 1,054,492.20 $ 750,564.50
AWARD PROJECT AMT: $ 1,126,094.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.23% TOTAL EARNINGS 1,054,492.20 750,564.50
FUNDS AVAILABLE: $ 140,635.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,054,492.20 750,564.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,891.41 -9,304.48
SECURITIES ENCUMBERED 16,891.41 9,304.48
NET EARNINGS 1,054,492.20 750,564.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,054,492.20 750,564.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 750,564.50
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PCN: 15351-BID ESTIMATE RUN 10/05/2007
PROJECT : NH 0241-044 ESTIMATE NO: 0003 15:22:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.500
EACH 0.500 750.00
1,500.00000 1.000 1,500.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
2,500.00000 0.000 0.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
L S 0.500 2,500.00
5,000.00000 1.000 5,000.00
0080 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.170 0.000
ACRE 0.170 850.00
5,000.00000 0.170 850.00
0090 213-00002 *MULCHING (WEED FREE HAY) 0.170 0.000
ACRE 0.170 510.00
3,000.00000 0.170 510.00
0095 213-00061 *MULCH TACKIFIER 51.000 0.000
LB 51.000 765.00
15.00000 51.000 765.00
0100 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 610.000 0.000
SY 610.000 6,100.00
10.00000 610.000 6,100.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 581.940 398.720
TON 183.220 10,993.20
60.00000 581.940 34,916.40
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 20.000
TON 0.000 0.00
400.00000 20.000 8,000.00
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PCN: 15351-BID ESTIMATE RUN 10/05/2007
PROJECT: NH 0241-044 ESTIMATE NO: 0003 15:22:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34731 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 2,927.300 125.650
TON 2,801.650 364,214.50
130.00000 2,927.300 380,549.00
0120 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 843.000 0.000
GAL 843.000 4,215.00
5.00000 843.000 4,215.00
0125 503-00018 *DRILLED CAISSON (18 INCH) 4.000 4.000
LF 0.000 0.00
200.00000 4.000 800.00
0130 503-00036 *DRILLED CAISSON (36 INCH) 15.000 0.000
LF 15.000 5,250.00
350.00000 15.000 5,250.00
0135 603-01180 18 INCH REINFORCED CONCRETE PIPE 66.000 66.000
LF 0.000 0.00
200.00000 66.000 13,200.00
0140 604-13005 INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0145 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 2.000 3,500.00
1,750.00000 2.000 3,500.00
0150 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 4.000 10,400.00
2,600.00000 4.000 10,400.00
0155 606-02005 *END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0160 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 406.000 406.000
LF 0.000 0.00
40.00000 406.000 16,240.00
0165 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 800.000 0.000
SF 800.000 8,000.00

10.00000 800.000 8,000.00
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PCN: 15351-BID ESTIMATE RUN 10/05/2007
PROJECT: NH 0241-044 ESTIMATE NO: 0003 15:22:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 6.000 300.00
50.00000 6.000 300.00
0175 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,779.000 2,779.000
LF 0.000 0.00
12.00000 2,779.000 33,348.00
0180 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 108.000 108.000
LF 0.000 0.00
14.00000 108.000 1,512.00
0185 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,768.000 1,768.000
LF 0.000 0.00
15.00000 1,768.000 26,520.00
0190 613-10000 *WIRING 1.000 0.000
LS 0.500 2,750.00
5,500.00000 0.500 2,750.00
0195 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 5.000 0.000
EACH 5.000 27,500.00
5,500.00000 5.000 27,500.00
0200 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 0.000
EACH 6.000 3,300.00
550.00000 6.000 3,300.00
0205 614-00011 SIGN PANEL (CLASS I) 44.000 0.000
SF 44.000 2,420.00
55.00000 44.000 2,420.00
0210 614-00012 SIGN PANEL (CLASS ITI) 27.000 0.000
SF 27.000 810.00
30.00000 27.000 810.00
0215 614-00200 STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0220 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 0.000 0.000
EACH 0.000 0.00

40.00000 0.000 0.00
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PCN: 15351-BID ESTIMATE RUN 10/05/2007
PROJECT: NH 0241-044 ESTIMATE NO: 0003 15:22:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 0.000 0.000
SLIPBASE)
LF 0.000 0.00
80.00000 0.000 0.00
0230 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 10.000 8,500.00
850.00000 10.000 8,500.00
0235 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,402.000 309.000
LF 0.000 0.00
10.00000 309.000 3,090.00
0240 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 3.000 0.000
EACH 3.000 2,700.00
900.00000 3.000 2,700.00
0245 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
0250 614-81240 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 40,000.00
40,000.00000 1.000 40,000.00
0255 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0260 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 1.000 15,500.00
15,500.00000 1.000 15,500.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.000 0.00
16,500.00000 0.750 12,375.00
0270 626-00000 *MOBILIZATION 1.000 0.486
LS 0.486 51,030.00
105,000.00000 0.972 102,060.00
0275 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.500
LS 0.000 0.00

5,000.00000 0.500 2,500.00
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PCN: 15351-BID ESTIMATE RUN 10/05/2007
PROJECT : NH 0241-044 ESTIMATE NO: 0003 15:22:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 66.000 0.000
GAL 66.000 2,178.00
33.00000 66.000 2,178.00
0285 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 7,458.000 0.000
SF 7,458.000 82,038.00
11.00000 7,458.000 82,038.00
0290 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 54.000 0.000
(TYPE I)
SF 54.000 756.00
14.00000 54.000 756.00
0295 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 78.000 0.000
SF 78.000 780.00
10.00000 78.000 780.00
0300 630-00000 FLAGGING 1,100.000 427.500
HOUR 529.000 10,580.00
20.00000 956.500 19,130.00
0305 630-00007 TRAFFIC CONTROL INSPECTION 30.000 15.000
DAY 11.000 1,925.00
175.00000 26.000 4,550.00
0310 630-00012 TRAFFIC CONTROL MANAGEMENT 50.000 26.000
DAY 17.000 8,500.00
500.00000 43.000 21,500.00
0315 630-80001 FLASHING BEACON (PORTABLE) 1.000 0.000
EACH 0.900 1,350.00
1,500.00000 0.900 1,350.00
0320 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0325 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 67.000 15.500
EACH 12.400 1,240.00
100.00000 27.900 2,790.00
0330 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 2.400 600.00
250.00000 5.400 1,350.00
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PCN: 15351-BID ESTIMATE RUN 10/05/2007
PROJECT: NH 0241-044 ESTIMATE NO: 0003 15:22:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.200 6,000.00
5,000.00000 2.700 13,500.00
0340 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 600.00
1,500.00000 0.900 1,350.00
0345 630-80360 DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 40.000 3,000.00
75.00000 90.000 6,750.00
0350 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 4.000 440.00
110.00000 9.000 990.00
0355 630-80380 TRAFFIC CONE 200.000 100.000
EACH 80.000 1,200.00
15.00000 180.000 2,700.00
0360 630-80510 MOBILE PAVEMENT MARKING ZONE 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 55,775.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 0241-044 ESTIMATE NO: 0003 15:22:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70225 F/A TELEPHONE INTERCONNECT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70034 F/A UTILITIES/POWER CONNECTION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 0.000
LF 125.000 3,125.00
25.00000 125.000 3,125.00
0440 626-00000 MOBILIZATION MCR 02 - GUARDRAIL MOBILIZATION 0.000 0.000
LS 0.972 874.80
900.00000 0.972 874.80

CAT 0200 CURRENT AMT $ 1,159,127.40 $ 750,564.50% 1,038,492.20

CAT NO0400 CONSTRUCTION ENGINEERING

0420 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0430 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 36,000.00 $ 0.00s 16,000.00

PROJECT TOTAL CURRENT AMT §

1,195,127.40 s

750,564.50 $ 1,054,492.20



